COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2019

ESTI MATE SUMVARY 12:18:48
CONTI D: C22044- ALT ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 192.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 35. 69 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PROJECT COUNTI ES: R O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 12/13/ 2019 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 17,923,795.66 PARTI Cl PATI NG $ 72,229. 50 $ 0.00
AWARD PRQJECT AMT:  $ 16,872, 998. 84 NON- PARTI Cl PATI NG 3,821, 588. 33 193,933.20
PERCENT COVPLETE: 21.72% TOTAL EARNI NGS 3,893, 817. 83 193, 933. 20
FUNDS AVAI LABLE: $ 14,029, 977.83 STOCKPI LED MATER ALS 436, 759. 08 414, 460. 08

GROSS EARNI NGS 4,330, 576. 91 608, 393. 28
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 106, 399. 37 -5,817. 99

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4,224,177. 54 602, 575. 29

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 4,224,177. 54 602, 575. 29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE s 602,575.20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00033

202- 00090

202- 00240

202- 00250

202- 00810

202- 01000

202- 01035

202-01130

202- 01300

C22044- ALT

ROADWAY

22044- ALTBI D2
STA0131-070 PCCP ALT

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

Renoval

Renoval

of Structure

of Pipe

of Delineator

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng (Gi ndi ng)

of Ground Sign

of Fence

of Gate

of Guardrail

Type 3

of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 150. 00000
3. 000
EACH
5, 020. 00000
33. 000
EACH
3, 310. 00000
250. 000
EACH
6. 05000
1, 200. 000
5%
7. 30000
44,170. 000
SF
0. 85000
40. 000
EACH
90. 90000
54, 500. 000
LF
0. 85000
48. 000
EACH
121. 00000
1,911. 000
LF
5. 40000
7. 000
EACH

431. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 950
0. 000
0. 950

2.000
0. 000
2.000

21.000
0. 000
21.000

135. 000
0. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

50, 842. 000
0. 000
50, 842. 000

48. 000
0. 000
48. 000

974. 000
0. 000
974. 000

2.000
0. 000
2.000
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ESTI MATE RUN 12/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:18:48

AMOUNT

13,442

10, 040

69, 510

816.

1, 181.

43, 215

5, 808

5,259

862.

50

00

00

75

.00

.00

70

70

00

60

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/ 13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
606. 00000 0. 000 0. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0. 00
0070 203- 00050 Unsui tabl e Materi al 12, 000. 000 87.500
cY 0. 000 0.00
7.10000 87.500 621. 25
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 217, 000. 000
cY 0. 000 0. 00
5. 65000 217, 000. 000 1, 226, 050. 00
0080 203-01100 Proof Rolling 180. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 160. 000 4.000
HOUR 2.000 430. 00
215. 00000 6. 000 1, 290. 00
0090 203-01510 Backhoe 180. 000 19. 500
HOUR 1. 000 123.00
123. 00000 20. 500 2,521.50
0095 203-01550 Dozi ng 160. 000 0. 000
HOUR 10. 250 2,009. 00
196. 00000 10. 250 2,009. 00
0100 203-01594 Conbi nati on Loader 180. 000 22.000
HOUR 5. 000 820. 00
164. 00000 27.000 4,428. 00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34,149. 000 1, 904. 000
cY 681. 000 2,451. 60

3. 60000 2,585. 000 9, 306. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/ 13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 32, 500. 000
cY 0. 000 0. 00
4. 15000 32, 500. 000 134, 875. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 463. 000
LF 3, 066. 000 14, 563. 50
4.75000 3, 529. 000 16, 762. 75
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 30. 000
HOUR 0. 000 0. 00
48.50000 30. 000 1, 455. 00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 50. 000 24.000
HOUR 0. 000 0. 00
60. 60000 24.000 1,454. 40
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 127.500
HOUR 0. 000 0. 00
182. 00000 127. 500 23, 205. 00
0160 208-00107 Renoval of Trash 60. 000 10. 000
HOUR 0. 000 0. 00
203. 00000 10. 000 2,030. 00
0165 208-00207  Erosion Control Mnagenent 300. 000 100. 000
DAY 2.500 455. 00

182. 00000 102. 500 18, 655. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/ 13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0. 00
273. 00000 11. 000 3,003. 00
0185 212-00006  *Seeding (Native) 64. 000 0. 000
ACRE 2.100 661. 50
315. 00000 2.100 661. 50
0190 212-00028 *Seedi ng (Vetlands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 0. 000
ACRE 2.100 2,772.00
1, 320. 00000 2.100 2,772.00
0200 213-00003 *Mul ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 0. 000
LB 2.100 6, 489. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Mul ch Tacki fier 9, 628. 000 0. 000
LB 428. 000 1,112.80
2.60000 428. 000 1,112. 80
0215 213-00150 *Bonded Fi ber Matrix 80. 000 30. 000
ACRE 4.500 13, 095. 00
2,910. 00000 34. 500 100, 395. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 216-00302

0230

240- 00001

0235

240- 00010

0240

304- 01000

0245

304- 06000

0245

0250

310- 00608

0255

310- 00610

0260

403- 00720

0265

403- 34723

0270 403-34725

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Turf Reinforcenent Mat (Class 2) 5, 795. 000
SY
5. 60000
*W1dlife Biologist 15. 000
DAY
1, 520. 00000
*Renmpval of Nests 10. 000
HOUR
170. 00000
Aggr egat e Base Course (Cdass 1) 23, 453. 000
TON
17. 85000
Aggregat e Base Course (Cl ass 6) 61, 018. 000
TON
21. 65000
MATERI AL ALLOMNCE Aggr, ABC CL 6
TON
12. 76000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 65, 097. 000
0-8"
( ) sy
2.75000
*Full Depth Reclamation of Hot M x Asphalt Pavenent 16, 275. 000
(8-12")
Sy
2. 80000
*Hot M x Asphalt (Patching) (Asphalt) 800. 360
TON
193. 00000
*Hot M x Asphalt (G ading SX)(75) (PG 58-28)(3 Inches) 3, 753. 000
Sy
22.10000
*Hot M x Asphalt (G ading SX)(75)(PG 58-28)(4.5 1, 504. 000
I nches) sy

31. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

7.000
0. 000
7.000

. 430
0. 000
. 430

0. 000
0. 000
0. 000

0. 000
24,762
24,762

000
000

o

. 000
. 000
000

o o

°

000

o

. 000
. 000

o

787. 550
0. 000

787.550

°

000

°

000
. 000

o

o

. 000
000
000

e o
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ESTI MATE RUN 12/ 13/ 2019

315, 963

.00

.00

.00

.00

.00

12

.00

.00

.00

.00

.00

12:18:48

AMOUNT

15, 200

1, 190.

2,024

315, 963

151, 997

.00

00

00

73

.00

12

.00

.00

15

.00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/ 13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 403-34733 *Hot Mx Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 10, 292. 000 0. 000
Sy 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Saf ety Edge 2,241. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0285 411-10255 *Enul si fied Asphalt (Sl ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavenent (9 Inch) 142, 064. 000 0. 000
SY 0. 000 0. 00
48. 86000 0. 000 0. 00
0295 412- 02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0.00
3. 45000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Class 1) 34, 000. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Riprap (12 Inch) 600. 000 12. 000
CcY 115. 500 13, 282. 50
115. 00000 127. 500 14, 662. 50
0305 MATERI AL ALLOMNCE 12 Inch Riprap 0. 000
cY 280. 000 21,627.20
77.24000 280. 000 21,627. 20
0310 506-01020  Geogrid Rei nforcement 68, 000. 000 0. 000
Sy 0. 000 0.00
2. 85000 0. 000 0. 00
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Class B 295. 000 40. 000
CcY 10. 000 9, 630. 00

963. 00000 50. 000 48, 150. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/ 13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 602-00000 *Rei nforcing Steel 20, 000. 000 2,120. 000
LB 2, 539. 000 3, 808. 50
1. 50000 4, 659. 000 6, 988. 50
0330 603-70808  *8x8 Foot Concrete Box Culvert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297.000 392, 040. 00
0335 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0.00
76. 60000 0. 000 0. 00
0350 606- 02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607-00005 *End Post 50. 000 36. 000
EACH 0. 000 0.00
261. 00000 36. 000 9, 396. 00
0360 607-00010 *Corner and Line Brace Post 54.000 14. 000
EACH 0. 000 0. 00
297. 00000 14.000 4,158. 00
0365 607-00015 *End Post (Special) 120. 000 44.000
EACH 0. 000 0. 00
352. 00000 44.000 15, 488. 00
0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 136. 000
EACH 0. 000 0. 00
121. 00000 136. 000 16, 456. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 28, 434. 000
LF 3, 830. 000 21, 831. 00

5. 70000 32, 264. 000 183, 904. 80



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN
PRQJECT: STA0131-070 PCCP ALT ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 MATERI AL ALLOMANCE 7,876. 000
LF -3, 830. 000 -5,745.00
1. 50000 4, 046. 000 6, 069. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 9, 788. 000
Speci al
(Sp ) LF 1, 573. 000 9, 673.95
6. 15000 11, 361. 000 69, 870. 15
0380 MATERI AL ALLOMANCE 6, 990. 000
LF -1,573. 000 -2,359.50
1. 50000 5,417. 000 8, 125. 50
0385 607-11525 *Fence (Pl astic) 500. 000 150. 000
LF 0. 000 0.00
1. 20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 0. 000
LF 448. 000 14,112. 00
31. 50000 448. 000 14,112. 00
0395 607-60116 *16 Foot Gate 10. 000 3.000
EACH 0. 000 0.00
242. 00000 3. 000 726. 00
0400 607-60117 *16 Foot Gate (Special) 14. 000 7.000
EACH 1. 000 242.00
242.00000 8. 000 1,936. 00
0405 607-60120 *20 Foot Gate 3. 000 1. 000
EACH 0. 000 0.00
364. 00000 1. 000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 4. 000
EACH 0. 000 0. 00
667. 00000 4. 000 2, 668. 00
0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
3, 030. 00000 0. 000 0. 00
0420 612-00001 *Del i neator (Type I) 150. 000 83. 000
EACH 0. 000 0. 00

26. 70000 83. 000 2,216.10



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0. 00
29. 10000 0. 000 0. 00
0430 612-00003 *Del i neator (Type II1I) 113. 000 15. 000
EACH 0. 000 0. 00
31. 50000 15. 000 472.50
0435 614-00011 *Sign Panel (Class |) 66. 130 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class Il) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013 *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0465 624-30019 18 Inch Drainage Pipe (Cass 10) (Conplete In Place) 274. 000 0. 000
LF 0. 000 0. 00
87. 20000 0. 000 0. 00
0465 MATERI AL ALLOMNCE Pi pe, Drai nage 0. 000
LF 274.000 10, 316. 10
37. 65000 274.000 10, 316. 10
0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 787. 000 1, 180. 000
LF 224.000 21, 033. 60

93. 90000 1, 404. 000 131, 835. 60



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22044- ALTBI D2 ESTI MATE RUN
PRQJECT: STA0131-070 PCCP ALT ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 383. 000 12,229.19
31. 93000 383. 000 12,229.19
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 135. 000
LF 24.000 2,784.00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344. 000 292. 000
LF 52.000 6, 968. 00
134. 00000 344. 000 46, 096. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 170. 000
LF 30. 000 5,520. 00
184. 00000 200. 000 36, 800. 00
0485 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 106. 000 8, 266. 94
77.99000 106. 000 8, 266. 94
0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 273.000
LF 48. 000 12, 096. 00
252. 00000 321. 000 80, 892. 00
0490 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 87.000 6,916. 50
79.50000 87.000 6,916. 50
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 554. 000 286. 000
Co
(Corrp LF 51. 000 9, 231. 00
181. 00000 337. 000 60, 997. 00
0495 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 217.000 22,891.33
105. 49000 217.000 22,891. 33
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (dass 10) 116. 000 0. 000
Co
(Corrp LF 0. 000 0. 00
366. 00000 0. 000 0. 00
0500 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 116. 000 24, 354. 20

209. 95000 116. 000 24, 354. 20



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0505 625- 00000

0510

626- 00000

0515

626-01103

0520

627-00008

0525

627-00013

0530

627- 30407

0535

630- 00000

0540

630- 00001

0545

630- 00007

0550

630- 00012

0555 630-80001

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

124, 900. 00000

1. 000
LS
694, 344. 00000

1. 000
LS
7, 440. 00000
522. 000
GAL
106. 00000
951. 000
GAL
48. 70000
646. 000
SF
25.20000
8, 000. 000
HOUR
31. 50000
3, 200. 000
HOUR
72.70000
129. 000
DAY
424.00000
286. 000
DAY
1, 180. 00000
6. 000
EACH

1, 450. 00000

QrY TH'S PERI OD
QTY TO DATE

=

3,529.
61
3, 590.

211.
30.
242.

34.
13.
47.

105.

o o o

. 400
. 000
. 400

. 500
. 000
. 500

. 415
. 000
. 415

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000

000

000
000
000

500
500
000

000
000
000

000

. 000
113.

000

. 000

000
000
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ESTI MATE RUN 12/ 13/ 2019

1,921.

2,217

5,512

9, 440

.00

.00

.00

.00

.00

.00

50

35

00

00

.00

12:18:48

AMOUNT

49, 960

347,172

3,087

113, 085

17,593

19, 928

133, 340

00

00

60

.00

.00

.00

00

40

00

00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 10. 000
EACH 0. 000 0. 00
72.70000 10. 000 727.00
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 17.500
EACH 0. 000 0.00
78. 80000 17. 500 1, 379. 00
0575 630-80343 *Construction Traffic Sign (Panel Size Q) 8. 000 4.000
EACH 0. 000 0. 00
84. 90000 4.000 339. 60
0580 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0.00
24.20000 48. 000 1, 161. 60
0585 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
8, 180. 00000 1.500 12,270. 00
0590 630-80360  *Drum Channel i zi ng Device 300. 000 150. 000
EACH 0. 000 0.00
18. 20000 150. 000 2,730.00
0595 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 15. 000
EACH 0. 000 0. 00
18. 20000 15. 000 273.00
0600 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 30. 000 15. 000
EACH 0. 000 0. 00
18. 20000 15. 000 273.00
0605 630-80368 *Portable Traffic Speed Monitor 630. 000 90. 000
DAY 7.000 127. 40
18. 20000 97. 000 1,765. 40
0610 630-80370  Concrete Barrier (Temporary) 1, 000. 000 225. 000
LF 0. 000 0. 00

58. 60000 225.000 13, 185. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 630-80380 *Traffic Cone 210. 000 105. 000
EACH 0. 000 0. 00
6. 05000 105. 000 635. 25
0620 630-85010 *| npact Attenuator (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
5, 460. 00000 1. 000 5, 460. 00
0625 630-85020  *Mbbile Attenuator 2.000 0. 500
EACH 0. 000 0. 00
14, 550. 00000 0. 500 7,275.00
0630 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 250
LS 0. 000 0. 00
31, 500. 00000 0. 250 7,875. 00
0635 700-70010 F/ A Mnor Contract Revisions 525, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnment 100, 000. 000 1, 057. 600
FA 0. 000 0. 00
1. 00000 1, 057. 600 1, 057. 60
0645 700-70018 F/ A Roadway Snoothness |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70025 F/ A Quality Incentive Paynent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70034 F/ A Project First Program 7, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0660 700-70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22044- ALTBI D2 ESTI MATE RUN 12/13/2019
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0006 12:18:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 605-82200 French Drain / CO No. 2 MCR LI No. 1 551. 000 551. 000
LF 0. 000 0.00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL -480. 000 -480. 00
1. 00000 -480. 000 -480. 00

CAT 0200 CURRENT AMI $17,777,095. 66 $ 608, 393. 28 $ 4, 258, 347. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00002 *Field Ofice (Oass 2) 1. 000 0.415
EACH 0. 000 0. 00
64, 250. 00000 0. 415 26, 663. 75
0680 620-00012 *Field Laboratory (C ass 2) 1. 000 0.415
EACH 0. 000 0. 00
63, 050. 00000 0. 415 26, 165. 75
0685 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
9, 700. 00000 2.000 19, 400. 00
CAT 0400 CURRENT AMT $ 146, 700. 00 $ 0.00% 72,229.50

PRQJECT TOTAL CURRENT AMI $17, 923, 795.66 $ 608, 393. 28 $ 4, 330, 576. 90



